

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD RIDF XI – Prakasam District – “Providing BT to road from Kadavakuru donka to Adivedipalem including bidge across Kunderu vagu in Chinnaganjam mandal” – Extension of Agreement time upto 31.1.2009 – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROG.II) DEPARTMENT

G.O.Rt.No. 1762

Dated:24-11-2008.
Read the following:-

1. G.O.Rt.No.1404, P.R. & R.D.(Progs.II) Dept., dt.2.8.2005.
2. From the Chief Engineer, NABARD, P.R., Ir.No. NB10(P) Prakasam /Kadavakuduru/2008,dt.24.10.08

ORDER:-

In the circumstances reported by the Chief Engineer, NABARD, Panchayat raj, Hyderabad in the letter 2nd read above, Government after careful consideration of the matter hereby accord EOAT up to 31.1.2009 without imposing liquidated damages for the work “Providing BT to road from Kadavakuru donka to Adivedipalem including bidge across Kunderu vagu in Chinnaganjam mandal” in Prakasam District.

2. The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The Accountant General, AP., Hyderabad.
Copy to:
P.S. to M (Panchayat Raj)/P.S. to Secy. to Govt.
Sf/Sc

//FORWARDED::BY ORDER//

SECTION OFFICER